
  
                                                   

 

EAWS TEAM PROGRESS REPORT 

 

This document provides updates on the Nez Perce EAWS Team progress on the Red River 
EAWS.   
 

 
The EAWS Core Interdisciplinary Team (IDT) came together in May 2002. 
Members of the Team are: 
 
Kara Chadwick – Team Leader  
Carolyn Wren – Aquatics Specialist  
Mike Hays – Botanist 
Michelle Godawa – Wildlife Biologist  
Pat Green – Ecologist  
Steve Armstrong –Archeologist  
Becky Winkler – GIS/Computer Specialist  
 
In addition to the core team members, Stephanie Bransford, Habitat 
Biologist with the Nez Perce Tribe, is working with Susan Graves, Nez Perce 
National Forest Engineer, to provide the transportation system input.  Randy 
Borniger, Red River District Recreation Specialist, and Gary Loomis, Red 
River District Trails Coordinator are providing the recreation and trails input.  
Several other Red River District personnel are providing support and input to 
the core team. 
 
 

What Have We Been Working On? 
 

Our first task is to assess watershed conditions in the Red River watershed.  
The IDT, working with Red River District personnel, identified key questions 
and issues within the Red River watershed.  At the same time, we assessed 
existing data and identified data needs.  We then developed a strategy to fill 
the data gaps.  Team members and district personnel are currently in the 
field collecting data and getting to know the Red River watershed.     
 
What Is Our Schedule? 
 

Summer 2002:  As mentioned, we are in the process of collecting field data.  
Data is being collected on road and culvert conditions, streams, fish species 
distribution, soils, plants and overstory trees.  Input of existing and new data 
is being done concurrently.  Additionally, Chapters 1-3 will be completed. 
Upon completion, the document will contain six chapters.   
 
Fall 2002:  We will finish data input and begin data analysis.  Work on 
Chapter Four will begin.  Chapter Four is the largest and most complex 
portion of the watershed analysis.  It is the watershed characterization 
portion of the document.  In this chapter, we identify the historic and current 
conditions. 
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Winter 2002/2003: We will conclude the watershed analysis by completing 
Chapters 4-6.  The conclusion of the document is a set of integrated resource 
management recommendations that will provide the framework for site-specific 
NEPA projects.  We plan to print a draft document in the spring of 2003. 

 
 

 
For more information  
Please contact us:  
 

 
Nez Perce EAWS Team  
Kara Chadwick, Team Leader 
Rt. 2 Box 475 
Grangeville ID 83530 
208/ 983-1950 (phone)   208/983-4099 (fax) 
http://www.fs.fed.us/r1nezperce/eaws_redriver/index.html 


